
Project: KONS - Immeuble bureaux et appartements

Type of crane: 100,00 m/min

Jib: 65 m 0,80 rot/min

Hoisting Height: 36,4 m 100,00 m/min

Maximum Capacity: 12 Ton 0,00 m/min

Ground Level: 0,00 m 15,00 m

Analisys for: Pose de prmurs
Level: Level +1

Item Quant. Units

Hoist Up 8,00 m
Rotation 90,00 
Hoist Travel 20,00 m
Crane Travel 0,00 m
Hoist Down 0,00 m

Unloaded Mouvements

Item Quant. Units
Hoist Up 0,00 m
Rotation 90,00 
Hoist Travel 22,00 m
Crane Travel 0,00 m
Hoist Down 8,00 m

Operation Cycle

Item Quant. Units
Sling Operation 2,00 min.
Installation 10,00 min.
Unsling Operation 2,00 min.

Single Operation/un 0,00

Comments:

Level of works:

OR

 compris rglage et stabilisation

Total (min.)

0,08

Loaded Movements

Mouvements / Distances

0,31
0,20
0,00
0

0,59

Potain MD 345 Lit

Total Operation:

0,61

14,00

0,00

Total (min.)
2,00
10,00
2,00

Mouvements / Distances

Total (min.)
0,00
0,31
0,22

0,08

Mouvements / Distances

Hoisting Speed:

Rotation Speed:

Hoist Travel Speed:

Travel Speed:

15,21


