COMMENTS:

PROJECT:

TYPE OF CRANE:
JiB:

HOISTING HEIGHT:
MAXIMUM CAPACITY:
GROUND LEVEL:

ANALISYS FOR:

LEVEL

LOADED MOVEMENTS

KONS - IMMEUBLE BUREAUX ET APPARTEMENTS

POTAIN MD 345 LIT
65 M
36,4 M
12 ToN
0,00 M

POSE DE PREMURS
: LEVEL +|

HOISTING SPEED:
ROTATION SPEED:
HoIST TRAVEL SPEED:
TRAVEL SPEED:

LEVEL OF WORKS:

MOUVEMENTS / DISTANCES
ITEM QUANT. UNITS ToTAL (MIN.)
Hoist Up 8,00 M 0,08
ROTATION 90,00 © 0,3l
HOIST TRAVEL 20,00 M 0,20
CRANE TRAVEL 0,00 M 0,00
HoIST DOWN 0,00 M 0
0,59
UNLOADED MOUVEMENTS
MOUVEMENTS / DISTANCES
ITEM QUANT. UNITS TOTAL (MIN.)
HoisT Up 0,00 M 0,00
ROTATION 90,00 © 0,3l
HOIST TRAVEL 22,00 M 0,22
CRANE TRAVEL 0,00 M 0,00
HoIST DowN 8,00 M 0,08
0,6l
OPERATION CYCLE
MOUVEMENTS / DISTANCES
ITEM QUANT. UNITS ToTAL (MIN.)
SLING OPERATION 2,00 MIN. 2,00
INSTALLATION 10,00 MIN. 10,00
UNSLING OPERATION 2,00 MIN. 2,00
OR
SINGLE OPERATION/UN | 0,00 |
14,00
TOTAL OPERATION: 15,21

100,00 M/MIN
0,80 ROT/MIN

100,00 M/MIN
0,00 M/MIN
15,00 M

Y COMPRIS REGLAGE ET STABILISATION




